



METROPOLITAN WASHINGTON AIRPORTS AUTHORITY

Dulles Toll Road Noise Wall Improvements



METROPOLITAN WASHINGTON AIRPORTS AUTHORITY

Dulles Toll Road Noise Policy Implementation

Completed Activities

Board Approval of Noise Policy

Neighborhood Site Surveys

Evaluation of Initial Data

Testing and Validating the Traffic Noise Model



Multiyear New Noise Wall Program

Activities

Reviewing Recently Published VDOT Noise Policy

Incorporating Minor FHWA Recommendations

Validation of Initial Data

Input Data into the Traffic Noise Modeling

Develop Implementation Plan

Announce Plans to Construct New Noise Walls Jan. 2012



Repair and Replacement Program Existing Noise Walls

Multiple Neighborhoods Repairs

Designs Completed - November 2011

Construction Start - Spring 2012

Construction Complete – Summer 2012

Noise Wall Replacement

Design Completion - December 2011

Construction Start – Spring 2012

Construction Complete – Fall 2012



Dulles Toll Road Noise Wall Repair and Replacement

